Gantt Chart for TVS Broker Task Force

PROJECT TITLE	TVS Broker Task Force	ORGANIZATION	LSST TVS
PROJECT MANAGER		DATE	2018 Feb 21

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION [Weeks]	PCT OF TASK COMPLETE
1	Task Force conception and Initiation					
1.1	Document TF work plan	All	2/19/18	2/23/18	1	0%
2	User Research Phase					
2.1	Document intro to broker ecosystem		2/26/18	3/2/18	1	0%
2.2	Design survey questionnaire		2/26/18	3/9/18	2	0%
2.3	Conduct user survey		3/9/2018	4/6/2018	4	0%
2.4	Collate survey results		4/9/2018	4/20/2018	2	0%
3	Science Requirements Phase					
3.1	Draft v1.0 science requirements		4/23/2018	5/18/2018	4	0%
3.2	Review v1.0		5/21/2018	6/8/2018	3	0%
3.2.1	Write v2.0 science requirements		6/11/2018	7/6/2018	4	0%